lllinois
Solar for All

Scheduled Energized Date
Extension Request Process

Each lllinois Solar for All project is required to be Energized within a given timeframe
from the project being approved for the Renewable Energy Credit (REC) contract (Utility
REC Contract or IPA REC Contract) by the lllinois Commerce Commission (Trade Date).
This timeframe is dependent on the REC Delivery Contract that is associated with the
project. Please see the chart below to determine the timeframe for each REC Contract

type.

REC Contract Type | Distributed Generation Community Solar

2019 REC Delivery | 12 months from Trade Date 18 months from Trade Date
Contract
2021 REC Delivery | 12 months from Trade Date 18 months from Trade Date
Contract
2022 REC Delivery | 18 months from Trade Date 24 months from Trade Date
Contract
2024 REC Delivery | 18 months from Trade Date 24 months from Trade Date
Contract

As detailed in Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the
2021, 2022, and 2024 ILSFA REC Contracts, Scheduled Energized Date extension requests
must be “made in writing by Seller to Buyer and the IPA prior to the Scheduled
Energized Date.” Buyer contact information is contained in Exhibit B of the ILSFA REC
contracts and requests to the IPA should be sent to IPA.ILSFA@illinois.gov. Please note
that the email has changed from previous program years. Please note that for contracts
where the IPA is also the buyer, only notice to the IPA is required.

Each extension request under Section 5(b)(v) of the 2019 ILSFA REC Contract and Section
2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts should reference the specific
contract clause under which an extension is sought (i.e., which subparagraph of Section
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5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 2021, 2022, and 2024
ILSFA REC Contracts is being relied upon) and should avoid referencing multiple clauses
in a single request (as multiple clauses may implicate multiple distinct processes and
decision-makers for the request).

Each extension request should include, at minimum, a brief narrative outlining the
justification for the request. This narrative should clearly explain the situation under
which the Approved Vendor believes an extension is warranted for the referenced
systems. If extensions are being requested for multiple systems and the narrative is
similar, a single extension request may be made for multiple systems (although please
provide separate requests for each contracting utility).

Please note that as of July 1, 2024, the Illinois Power Agency will no longer accept good
cause extension requests that cite the COVID-19 pandemic as a reason for the request.

The IPA also strongly encourages that each of the following be included in an extension
request.

. Approved Vendor Name (as listed in your ILSFA Approved Vendor portal)

. Approved Vendor ID # found on REC Contract

. Designated System ID #

. Project Name or Address

. Project Sub-Program (Low-Income Distributed Generation, Low-Income
Community Solar, or Non-Profit/Public Facilities)

. Contract ID #

. Batch ID #

. Trade Date

. Contracting Utility or IPA

10. REC Contract Clause Referenced (e.g., Section 2.4(b)(iii))

11.Length of Extension Requested

12.Original Scheduled Energization Date

13.Requested New Scheduled Energization Date (Rounded to the last business day of

the month for Section 2.4(b)(iii) requests)
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For requests covering multiple systems, please include this information in a spreadsheet
attached to the request.

Note that any extension requests under Section 5(b)(v) of the 2019 ILSFA REC Contract
and Section 2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts should be rounded
to the last business day of the month. For example, if a system’s Scheduled Energized
Date is August 19, 2024, and the Approved Vendor requests a 12-month extension under
Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 2021, 2022, and
2024 ILSFA REC Contracts the new Scheduled Energized Date will be August 31, 2025,
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instead of August 19, 2025. Please ensure this is captured in all extension requests
sought under Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the
2021, 2022, and 2024 ILSFA REC Contracts.

Lastly, please double-check the accuracy of all extension request information, including
whether a given system is still under contract, prior to submitting an extension

request. And remember that under Section 5(b)(v) of the 2019 ILSFA REC Contract and
Section 2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts, requests must be “made
in writing by Seller to Buyer and the IPA prior to the Scheduled Energized Date.” Buyer
contact information is contained in Exhibit B of the ILSFA REC contracts and requests to
the IPA should be sent to IPA.ILSFA®@illinois.gov.

Should you have any questions prior to submitting a request, please contact
IPA.ILSFA@illinois.gov.
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